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Attendees: 
 
Name    Organization   E-Mail Address 
 
Brad Bugger   DOE-ID    buggerbp@id.doe.gov   
Dave Frederick   INEEL Oversight   dfrederi@deq.state.id.us 
Marianne Little   INEEL    lit@inel.gov  
Marilynne Manguba  INEEL    mangma@inel.gov 
Enoch Miles   DOE-ID    milesew@id.doe.gov  
Bob Stump   DOE-ID    stumprc@id.doe.gov   
Al Yonk    INEEL    yonkak@inel.gov  
  
By Conference Call: 
Jan Brown   INEEL    browjm@inel.gov 
Doug Burns   INEEL    deb4@inel.gov 
Tony Kluk   DOE-HQ   anthony.kluk@em.doe.gov 
Doug Maddox   DOE-HQ   Doug.Maddox@em.doe.gov  
E.B. Nuckols   DOE-HQ   ernest.nuckols@em.doe.gov  
Jeff Perry   DOE-ID    perryjn@id.doe.gov  
Betsy Jonker   DOE-ID    jonkerbs@id.doe.gov  
 
Workscope Interface  
 
Jeff Perry and Doug Burns met with ER WAG 10, ER LTS, and LTS to identify WIP work scope that 
might duplicate work the other groups are doing.   The purpose of this exercise is to determine which 
program/project has primacy for various tasks. 
 
1. Conceptual Model Development – it was decided that this was a WIP item, with plans to hand off the 

model to WAG 10 for their use. 
2. Subsurface Library – it was decided that Environmental Monitoring (Leah Street) should take the lead 

on this item, with further discussion on what will be included.  The information housed in the INEEL 
Hydrogeologic Data Repository (HDR) will be converted to electronic format.  Much of this data and 
reports are currently only available in hardcopies.   This will be a first step toward a more global 
library that includes other information not in the HDR.   

 
A similar discussion with Mike Wright (SSI) needs to occur. 
 
Funding Discussion 
 
Funding for FY03 is currently $1M from Waste Management and $300K from Long Term Stewardship for 
stakeholder activities.   
 
The Conceptual Modeling effort is due 3/31/03 and development of a Science Strategy, which will include 
test plans and calls for proposals, will also be done by 3/31/03.  This is planned in order to have them 
available to support response to calls for proposals starting in April.    
 
The Stakeholder Involvement process will include two targeted periods (November/December and 
April/May), the first to talk with stakeholders about the process of developing calls and test plans and the 
second to discuss the specifics of these plans and calls for proposals.   Two or three project personnel will 
be involved in this relationship-building exercise, visiting Service Clubs, RC&Ds and other organizations 
that meet regularly.  A second component being discussed for ’03 is an “Aquifer Academy” that would 
enhance partnerships between INEEL, INRA universities, resource agencies and external educators to 
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increase  public understanding of  aquifer characteristics and functioning. A proposal to cover this work 
will be developed next fiscal year.  
 
Enoch Miles indicated that these items need to be considered with budget limitations in mind. 
 
E. B. Nuckols asked if the Water Integration Project was being integrated with development of the INEEL 
Institutional Plan.   Jan Brown will check with Tony Rutz and let E.B. know what is happening on that 
front. 
 
Action Tracking Log 
 
Lisa Green has signed off on the WM Work Package.   
 
Paul Wichlacz is working with Mike Wright and Harold Blackman on developing a scheduled for expert 
panel meetings and reviewing expert panel procedures. 
 
Glenn Nelson requested the development of a revised figure that captures how the various components of 
the project interface.  Doug Burns is working on this and will have graphics work up a diagram 
 
30-Day Look Ahead 
 
Karen Hsu will review website hits and provide demographics within the scheduled time frame 
 
Al Yonk is conducting a crosswalk with the National VZ Roadmap to identify what pieces will help WIP. 
 
Paul Wichlacz is meeting with Brennon Orr, North Wind, and INEEL technical personnel on the 
conceptual model summary document. 
 
The Integrated Activity Summary will likely take until the end of the fiscal year to complete.  The process 
will be to ID coded accounts and in turn the associated charge numbers.  This will point to actual work 
packages and a WBS will then be developed for tracking. 
 
Results of Boise Trip 
 
The Boise meeting organized by the INEEL Oversight Office was just completed.  Forty-three people 
attended from ten different agencies, including 19 from ID DEQ, 7 from IDWR, and 5 from the Wood 
River RC&D.   Presentations included a Water Integration Project overview; monitoring efforts on and 
around the site (Betsy Jonker, DOE-ID), and presentations by Leah Street (INEEL Environmental 
Monitoring) and Joe Rousseau (USGS).  Jamie Fuhrman is collecting feedback and will provide the official 
attendance list.   The overarching question from local officials in attendance was “is contamination from 
the INEEL going to affect me and my family?”   The “take-home” message for WIP personnel is that tools 
should be provided to allow people to reach their own conclusions on the risks from INEEL contamination.   
 
Other Boise visits including meetings with congressional staffers for Senator Craig and Congressman Otter,  
Marilyn Howard and Kevin Collins at the Idaho Department of Education, and The Idaho Statesman 
Editorial Board (Kevin Richert, Rocky Barker, and Chuck Malloy). 
 
Other 
 
E. B. Nuckols will be visiting the INEEL the week of July 8th and will work with Doug and others to make 
sure he meets with the appropriate people.   
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